Project Update: 2022 June 18th




Figure 1 - Project commit history as of June 18th, 2022

Above Figure 1 shows the effort put into the development of the MIT 3201 Thesis project. The commit (prior today) was made 8 months before. At that time, the course module was carrying out project VIVA.

It is clear that the student has lacked motivation to finish the project in due time, and has opted to re-attempt the project in the next cycle – 2022. The student has further lacked interest in making progress due to the (roughly) 8-month gap between the last two work days in the graph above.

The reason(s) for this conduct are summarized below in point form.

- Large scale of the project, along with incomplete feature specifications before development.
- Feature planning and development taking longer than expected, resulting in rushed decisions.
- Over estimating development velocity.
- Lack of understanding of the MIT 3201 course module objectives.
- Poor coordination with Supervisor as a result of ignoring feedback, missed deadlines, communication inconsistencies.
- The student has failed to properly balance effort required & project scope in early planning.
- · Lack of implementing small release cadences.

Hopefully the student is able to recover from this situation, as they have already passed a few critical deadlines.